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STATEMENT OF WORK FOR
REMEDIAL ACTION

AT THE.
INDUSTRIAL EXCESS LANDFILL SITE
UNIONTOWN, STARK COUNTY, OI-HO

I. PURPOSE.

The purpose ofthls Statement of Work (SOW) is to set forth requirements for implementation of the
Remedial Action set forth in the 2002 Record of Decision Amendment (2002 ROD Amendment),
which was signed bythe Regional Administrator ofU.S. EPA Region 5 on September 27, 2002, for
the Industrial Excess Landfill (IEL) Site. The Settling Defendants shall follow the 2002 ROD
Amendment, the SOW, the approved Remedial Design, and, as appropriate, U.S. EPA Superfund
Remedial Action Guidance and any additional guidance provided by U.S. EPA in submitting
¯ deliverables for implementing the Remedial Action at the IEL ¯Site.

II. DESCRIPTION OF THE REMEDIAL ACTION/PERFORMANCE STANDARDS

Settling Defendants shall implement the Remedial Action to meet the performance standards and
specifications set forth in .the 2002 ROD Amendment and this SOW. Performance standards shall

¯ include cleanup standards, standards of control, quality criteria and other substantive requirements,
criteria or limitations including all Applicable or Relevant and Appropriate Requirements (ARARs)
~et forth in the 2002 ROD Amendment, SOW and/or Consent Decree.

¯ 1. Site Security

.

.

The Settling Defendants shall maintain the existing five-foot fence at the IEL Site to prevent
access and vandalism to the Site. Warning signs shall be posted on each of the four sides of
the fence. The warning signs shall identify the IEL site as a Superfund site that is being
managed by US EPA, and shall provide contact information for US EPA. Settling
Defendants shall ensure that this fence remains intact and access to the Site is restricted until
a determination is made regarding any appropriate future use restrictions for the IEL Site.

Restrictive Covenants/Deed Restrictions

Upon completion of the Risk Assessment Study described in Section IlL Task 4 of this SOW,
Settling Defendants shall propose appropriate restrictive c0venants/deed restrictions to insure
that the remedial action remains protective of public health and the environment.

Installation and Operation of a Monitoring Program for Remedial Action

The Settling Defendants shall implement monitoring programs to evaluate and ensure that
the construction and implementation of the Remedial Action comply with approved plans,
design documents, and performance standards.

A.    Groundwater Monitoring

The Settling Defendants shall implement a groundwater monitoring program as identified
in Section 5 and Tables 9 and 10 of the approved Remedial Design for the IEL Site. Upon
lodging of the Consent Decree, Settling Defendants shall begin sampling monitoring wells
in accordance with the schedule in the approved Remedial Design. Monitoring shall
continue for at least eight years, allowing for a minimum of two additional Five-Year
Reviews (in 2006 and 201 I) for the IEL Site. It is anticipated that some reduction in analysis
or monitoring may be appropriate, and U.S. EPA can be petitioned for such a reduction if



sampling results indicate that the remedy will remain protective. However, the earliest that
U.S. EPA will consider reduced frequencies for groundwater monitoring is at the completion
of the second Five-Year Review for the IEL site, which is to be completed in September
2006.

If additional information indicates that the groundwater monitoring program is inadequate,
U.S. EPA may require additional groundwater monitoring wells and laboratory analysis of
additional parameters. Monitoring wells designated for sampling and required analytieaI
parameters are identified in the approved Remedial Design for IEL.

B. Extraction/Treatment System Monitoring

The Settling Defendants shall implement a monitoring program for the methane venting
system (MVS) as identified in the approved Remedial Design. The Settling Defendants shall
operate and maintain the MVS in accordance with Table 11 of the approved Remedial
Design for the IEL Site, along with recommendations resulting from any future approved
studies.

III. SCOPE OF REMEDIAL ACTION

The Remedial Action shall consist of four tasks. AI! plans are subject to EPA approval,

Task 1: Remedial Action Construction

A°

B.
C.
D.

Preconstruction Meeting
Prefinal Inspection
Final Inspection
Reports
1. Final Construction Report
2. Completion of Work Report

Task 2: Progress Reports

Task 3: Operation and Maintenance

Task 4: Additional Surveys, Investigations, and Studies

Task 1: Remedial Action Construction

The Settling Defendants shall implement the Remedial Action as detailed in the approved
Final Design for the IEL Site. The following activities shall be completed in constructing
the Remedial Action.

A.    Preconstruction inspection and meeting:

The Settling Defendants shall participate with the U.S. EPA and the State in a
preconstruction inspection and meeting to:

a. Review methods for documenting and reporting inspection data;

b. Review methods for distributing and storing documents and reports;
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c. Review work area security and safety protocol;

d. Conduct a Site walk-around to verify that the design criteria, plans, and
specifications are understood and to review material and equipment storage
locations.

The preconstruction inspection and meeting shall be documented by a designated person and
minutes shall be transmitted to all parties.

B. Prefinal inspection:

Within 14 days after Settling Defendants make preliminary determination that construction
is complete, the Settling Defendants shall notify the U.S. EPA and the State for the purposes
of conducting a prefinal inspection. The prefinal inspection shall consist of a walk-through
inspection of the entire Sitewith U.S. EPA. The inspection is to determine whether the
project is complete and consistent with the contract documents and the Remedial Action.
Any outstanding construction items discovered during the inspection shall be identified and
noted. The prefinal inspection report shall outline the outstanding construction items, actions
required to resolve items, completion date for these items, and a proposed date for final
inspection.

C.    Final inspection:

Within 14 days after completion of any work identified in the prefinal inspection report, the
Settling Defendants shall notify the U.S. EPA and the State for the purposes of conducting
a final inspection. The final inspection shall consist of a walk-through inspection of the
entire Site by U.S. EPA and the Settling Defendants. The prefinal inspection report shall be
used as a checklist with the final inspection focusing on the outstanding construction items
identified inthe prefinal inspection. Confirmation shall be made that outstanding items have
been resolved. If any items remain unresolved, an additional final inspection will be
scheduled.

D.    Reports

1. Final Construction Report

This report shall be submitted by the Settling Defendants after construction is complete, but
when performance standards have not yet been attained.

Within 30 days of a successful final inspection, Settling Defendants shall submit a
Construction Completion Report. In the report, a registered professional engineer and the
Settling Defendants’ Project Coordinator shall state that the Remedial Action has been
constructed in accordance with the design and specifications. The written report shall
include as-built drawings signed and stamped by a professional engineer. The report shall
contain the following statement, signed by a responsible corporate official of a Settling
Defendant or the Settling Defendants’ Project Coordinator:

"To the best of my knowledge, after thorough investigation, I certify that the information
contained in or accompanying this submission is true, accurate and complete. I am aware
there are significant penalties for submitting false information, including the possibility of
fine and imprisonment for knowing violations."



.
Completion of Remedial Action Report

This report shall be submitted by Settling Defendants after construction is complete and
performance standards, including all ARARs, have been attained. Completion of
Remedial Action does n0trequire completion of O&M work.

within 30 days of completion of all Remedial Action, including attainment of all
performance standards, Settling Defendants shall submit aCompletion of Remedial
¯ Action Report. In the report, a registered professional engineer and the Settling
Defendants’ Project Coordinator shall state the Remedial Action has been completed in
full satisfaction of the requirements of this Consent Decree. The written report shall

¯ include as-built drawings signed¯and stamped by a professional engineer not previously
submitted. The report shall contain the following statement, signed by a responsible

¯ corporate official of a Settling Defendant orthe Settling Defendants’ Project¯Coordinator:

"To the best of my knowledge, after thorough investigation, I certify that the
information contained in or accompanying this submission is true, accurate and
complete. I am aware there are significant penalties for submitting false
information, including the possibility of fine and imprisonment for knowing
violations."

3. Completion of Work Report

This report shall be submitted by the Settling Defendants after construction is complete,
performance standards have been attained and O & M is complete or not required.

Within 30 days of completion of the Work, including Operation and Maintenance, Settling
Defendants shall submit a Completion of Work Report. In the report, a registered
professional engineer and the Settling Defendants’ Project Coordinator shall state the Work
has been completed in full satisfaction of the requirements of this Consent Decree. The
written report shall include as-built drawings signed and stamped by a professional engineer
not previously submitted. The report shall contain the following statement, signed by a
responsible corporate official of a Settling Defendant or the Settling Defendants’ Project
Coordinator:

"To the best of my knowledge, after thorough investigation, I certify that the information
contained in or accompanying this submission is true, accurate and complete. I am aware
there are significant penalties for submitting false information, including the possibility of
fine and imprisonment for knowing violations."

Task 2: Progress Reports

The Settling Defendants shall, at a minimum, provide to U.S. EPA and Ohio EPA signed
monthly progress reports during the construction phase of the remedy, along with signed
quarterly reports for O&M. The quarterly O&M reports shall summarize sampling and
analysis activities, chart contaminant levels by well, contaminant, and location, and shall
comment on contaminant level trends. Quarterly O&M reports will be replaced by less
frequent reports ifU.S. EPA approves a monitoring frequency less than quarterly. In general,
the O&M reports shall be submitted no less frequently than the frequency of the sampling
events.



The monthly progress reports and O&M reports shall contain:

1. A description of the individual tasks and an estimate of the percentage of RA
completed;

,

3.

Summaries and discussions of all findings;

Summaries and discussion of all approved and unapproved changes made in the RA
during the reporting period;

.
Summaries of all contacts with representatives of the local community, public
interest groups, or local or State governments during the reporting period;

°

.

~7.

8.

9,

Summaries of all problems or potential problems encountered during the reporting
period;

Actions being taken to rectify problems;

Changes in personnel during the reporting period;

Projected work for the next reporting period; and

Copies of reports generated during the course of the RA, including, but not limited
to, daily reports, inspection reports, and laboratory/monitoring data.

Task 3: Operation and Maintenance

The Settling Defendants shall prepare an Operation and Maintenance (O&M) Plan to cover
both implementation and long term maintenance of the Remedial Action. An initial Draft
O&M Plan has been included as part¯of the final Design for the IEL Site. The final O&M
Plan shall be submitted to UIS. EPA prior to the prefinal construction inspection, in
accordance with the approved construction schedule. The plan shall be composed of the
following elements:

1, Description of normal operation and maintenance ;

a°

b.
C.

d.

Description of tasks for operation;
Description of tasks for maintenance;
Description of prescribed treatment or operation conditions; and
Schedule showing frequency of each O&M task.

.
Description of potential operating problems;

a.

b.
C.

Description and analysis of potential Operation problems;
Sources of information regarding problems; and
Common and/or anticipated remedies.

3. Description .of routine monitoring and laboratory testing;

a.    Description of monitoring tasks;
b.    Description of required data collection,

interpretation;
laboratory tests and their



4.

.

Co

d.

e°

Required quality assurance, and quality control;
Schedule of monitoring frequency and procedures for a petition to U.S. EPA
to reduce the frequency of or discontinue monitoring; and
Description of verification sampling procedures if Cleanup or Performance
Standards are exceeded in routine monitoring.

Description of alternate O&M;

a°

bo

Should systems fail, alternate procedures to prevent release or threatened
releases of hazardous substances, pollutants or contaminants which may
endanger public health and the environment or exceed performance
standards; and
Analysis of vulnerability and additional resource requirement should a failure
OCCur.

Corrective Action;

ao

b.

Description of corrective action to be implemented in the event that cleanup
or performance standards are exceeded; and
Schedule for implementing these corrective actions.

6. Health and Safety plan;

ao

b.

Description of precautions, of necessary equipment, etc., for Site personnel;
and
Safety tasks required in event of systems failure.

T. DesCription of equipment; and

a°

b.
C.
d.

Equipment identification;
Installation of monitoring components;
Maintenance of Site equipment; and
Replacement schedule for equipment and installed components.

8. Records and reporting mechanisms required.

a°

b.
C.
d.
e.
f.

Daily operating logs;
Laboratory records;
Records for operating costs;
Mechanism for reporting emergencies;
Personnel and maintenance records; and

¯ Monthly/annual reports to State agencies.

Task 4: Additional Surveys, Investigations, and Studies

The U.S. EPA may require the Settling Defendants to perform additional surveys,
investigations, and studies to supplement the available data or as otherwise needed. The
following additional studies have already been identified as necessary by U.S. EPA:

° A risk assessment for exposure to site soils and landfill gases for evaluating any
potential future uses of the site.
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2. A study of the existing MVS system and associated future O&M requirements.

The Settling Defendants shall furnish all equipment, personnel, and funding necessary to
complete any additional surveys, investigations, and studies needed. In particular, the
Settling Defendants shall perform any work necessary to support Five-Year Reviews of the
Remedial Action by U.S, EPA in accordance with CERCLA Section 121 (c).

CONTENT OF SUPPORTING PLANS

Contingency Plan

If a Final Contingency Plan has not been submitted and approved with the approved final
design, Settling Defendants shall submit a Final Contingency Plan describing procedures to
be used in the event 0fan accident or emergency at the site. The final Contingency Plan shall
be submitted prior to the start of construction, in accordance with the approved construction
schedule.The Contingency Plan shall include, at a minimum, the following:

.
Name of the person or entity responsible for responding in the event of an emergency
incident.

.
Plan and date(s) for meeting(s) with the local community, including local, State and
Federal agencies involved in the cleanup, as well as local emergency squads and
hospitals.

First aid medical information.

.
Construction Quality Assurance Plan

Settling Defendants shall submit a Construction Quality Assurance Plan (CQAP) which
describes the Site specific components of the quality assurance program which shall ensure
that the completed project meets or exceeds all design criteria, plans, and specifications. The
final CQAP shall be submitted prior to the start of construction in accord~ce with the
approved construction schedule. The CQAP shall contain, at a minimum, the following
elements:

° Responsibilities and authorities of all organizations and key personnel involved in
the construction of the Remedial Action.

.

.

Qualifications of the Quality Assurance Official to demonstrate (s)he possessesthe
training and experience necessary to fulfill his identified responsibilities.

Protocols for sampling and testing used to monitor construction.

Identification of proposed quality assurance sampling activities including the sample
size, locations, frequency of testing, acceptance and rejection data sheets, problem
identification and corrective measures reports, evaluation reports, acceptance reports,
and final documentation. A description of the provisions for final storage of all
records consistent with the requirements of the Consent Decree shall be included.

Reporting requirements for CQA activities shall be described in detail in the CQA
plan. This shall include such items as daily summary reports; inspection data sheets,
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problem identification and corrective measures reports, design acceptance reports,
and final documentation. Provisions for the final storage of all records shall be
presented in the CQA plan.

V. SUMMARY OF MAJOR DELIVERABLES/SCHEDULE

A summary of the project schedule and reporting requirements contained in this SOW is
presented below:

Submission Due Date

1, Award RA Contract(s) Thirty (30) days after receipt of USEPA’s
Notice of Authorization to Proceed with RA

o Pre-Construction Inspection
and Meeting

Initiate Construction of RA

(15) days after
Award of RA Contract(s)

15 days after Pre-Construction Inspection
and meeting

4. Completion of Construction August 2, 2004

o

.

.

o

9.

10.

Prefinal Inspection

Prefinal Inspection Report

Final Inspection

Final O&M Plan

Construction Completion Report

Completion of Remedial Action Report

No later than 5 days after completion of
construction

No later than 14 :days after completion of
prefinal inspection

No later than 5 days after completion of
work identified in prefinal inspection report

No later than Prefinal Inspection

No later than 10 days after final inspection

See Consent Decree and Task 1 .D.2 of this
SOW

11. Completion of Work Report See Consent Decree and Task 1 .D3 of this
SOW
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